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December 12, 2014 
 
 
To: Executive Board 
 
Subject: Contract Amendment – Architectural and Engineering Design for 

the Azusa Intermodal Parking Facility 
 
 
Recommendation 

Authorize the Executive Director to execute Amendment No. 7 to Contract 
No. 11-036 with Choate Parking Consultants in the amount of $25,255 for 
surveying and mapping services required by the City of Azusa for the Azusa 
Intermodal Parking Facility Project. 
 
Analysis 

On October 30, 2014 the City of Azusa staff notified Foothill Transit staff that 
a tract and street vacation map would be required for the construction of the 
Intermodal Parking Facility Project.  Street Vacation and a Vested Tentative 
Tract Map were listed in the EIR as Discretionary Actions and Approvals but 
were never processed as required items by the City.  City staff subsequently 
requested that the additional services be undertaken in conjunction with 
construction of the parking structure.   

Under the current contract with Choate Parking Consultants (CPC), their sub-
consultant Pfeiler & Associates will perform a boundary survey; meet with the 
City and with Azusa Light and Water to determine the limits of street vacation 
and new utility easements; prepare the tentative map; and coordinate the 
completion of the City Planning Division application.  

This recommended amendment to Contract No. 11-036 brings the total 
contract value to $1,300,536.  Below is a summary of contract amendments to 
date. 
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Contract 11-036 Contract Comments 
Amount 

Base contract- Phase 1 $275,700 Site selection and design support 
for NEPA & CEQA approval 

Amendment #1- Phase 1 $0 Reflect DBE participation 
Amendment #2- Phase 1 $58,330 Additional study required for the 

A lterative #2 location (north of 
railroad tracks) 

Amendment #3- Phase 2 $872,796 Prov ide a/ e services for design of 
parking fac ility 

Amendment #4- Phase 2 $29,941 Redesign for saw too th bus stop 
configuration 

Amendment #5- Phase 2 $13,175 Additiona l design required for 
striping, signage, future LPR, 
parking stalls designation 

Amendment #6- Phase 2 $25,339 Additional Geotechnical Study 
required. QSP services required 
during construction for SWPPP. 

Amendment #7-Phase 2 $25,255 Preparation of Entitlement, Survey 
and Mapping services for subject 
lots. 

Total $1,300,536 

Budget Impact 

Foothill Transit's current Business Plan includes funding for construction of 
the Azusa lntermodal Parking Facility. 

Sincerely, 

~i lf!;~ 
Direct or of Facilit ies . (} 

~#-
Doran J. Barnes 
Executive Director 
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